SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 20-Nov-14
Time 11:13PM

altrans
Contract No.:  04-0120F4
Diary #: 005 Const Calendar Day: 538 Date:

Feather, Bernard Title:
Intermittent

Inspector Name:
Inspection Type:
Shift Hours:
Federal ID:
Location:

Break:

Reviewer:  Shedd, Bill Approved Date:

28-Feb-2011
Transportation Engineer

Monday

Over Time:

19-Sep-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM
Condition clear, warm

04-0120F4 Bid ltem: 126
F.W. SPENCER AND SON, INC

0-000-000.126

COMPRESS AIR (4 NPS)

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Unskilled Laborer JNM MARCOS ACOSTA 8.00 0.00 0.00 8.00 D
Operator JNM JESUS MUNOZ 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM HECTOR GARCIA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
S/N KF9374 WELDING MACHINE No
800 0.00 000 0.0 []
AHERN 4780 125' BOOM LIFT No
800 0.00 000 0.0 []
Di ary: Dispute
General Comments 126  0-000-000.126
| arrived at Pier W2W at 1400 and discussed the day's activities with Hector Garcia. He said that Tom -
Colombo had just left the site, but would return later the day. All the crew had been working on installing
the 4NPS Compressed Air line up the W2W column. The lower 20 meters of the pipe run had been
installed, and the crew was in the process of lifting the upper run.
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